
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Jul-2015 

Customer Order Number:DW96958694 

UNIMATIC MANUFACTURING 

EPA 734 

D.O. Voucher No. BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

Accounts Of 

27073902 

Partial# 10 01-Jun-2015 Thru 01-Jul-2015 * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

U S ENVIRON MEN. AL PROTECTION AGENCY 
ACCOUNTING OPEHATIONS OFFICE 
26 W MARTIN LUTH:'.R KING DRIVE 
CINCINNATI OH 45~'58-7002 

Billed Aocounting Classiflcation 

068 068 x 8145.ooi::o 2014 oo 0000 000000 0000 00000 68010015 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$35,795.31 096NAX 3122.0000G5082416868012694 96231 

CONTRACT· OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT· OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - u:,soR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - L,::.soR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - U,BOR LABOR 

Eaid No 

Subtotal: 

CORPS~ 
"I CERTIFY THATTH E AElOVF MmC&D WIRE OEUVEREO Arm OR 
THE SERVICES PERFORMED AS STAIEDAND THATTHE PAYl'v'.ENT 
REQUESTED IS CORRECTTO THE BEST Of MY KNOWLEDGE. AND 

Total Billed Amount: 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux l:lilled: 

Prev Flux !!lilled: 

Current Flux l!lilled: 

DA Form 4445-R 

Less Partial Amount Paid: 

SHOULD BE PAID AND CHARGED TOlHE APPROPRIATIGN(S) OR 
DS AS INDICATED." 

Payment Due Date: 31-Jul-2015 Pay This Amount: 

1 ti '</Cf:0:V -13 

$1,332,864.00 

$181,046.47 

$145,251.16 

$35,795.31 

$0.00 

$0.00 

$0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Trea rnry For Use In Lieu of SF 1080 

$35,795.31 

Amount 

$25,219.00 
$387.45 

$3,158.87 
$836.15 

$6,193.84 
$35,795.31 

$35,795.31 

$0.00 

$35,795.31 

cobilnonit.869 v2.1.4 



msfcr.2.1.18 '38 
99EPA 

KANSAS CITY D ;TRI CT 
UNIMATIC MANUI ,\CTURING NJ 
IA Number: DW' )958694 

MONTHLY REPOR' FOR JUNE 2015 

STATEMENT o: CHARGES FOR PERIOD: 

Total Funds :mthori zed: 

Less Total I ,:penditures: (-) 

Less Undeli· ~red Orders: (-) 

Less Commi tr ~nts: (-) 

Funds AvaiL )le Balance: 

BILLING ACT: rITY (096X3122): 

Bill Number 27073902 

Funds E:: 1ended During Report Period: 
Total B: led to Date: 

DIRECT FUND ITE PAYMENTS: 

Funds E' :,ended During Report Period: 
Total E) ,.\ended to Date: 

Revised Reimbursable 
I 0 96X3122) 

--------------------

$1,332,864.00 

$181,046.47 
$1, 043, 977 .14 

$8,415.04 

$99,425.35 

$35,795.31 
$181,046.47 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

--------------------

$0.00 

$0.00 
$0.00 
$0.00 

--------------------

$0.00 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 195 
Date: 01-JUL-2015 
Time: 10: 15:27 

IA Totals 
I 096X3122) 

----------------

$1,332,864.00 

$181,046.47 
$1, 043, 977 .14 

$8,415.04 
-----------

$99, 425.35 



msfcr.2.1.18 238 
99EPA 

KANSAS CITY D 3TRICT 
UNIMATIC MANU ;cTURING NJ 
IA Number: D' 06958694 

Bill Number: 7073902 
Bill Invoice ote: 01-JUL-2015 

Monthly Billi < Amount(096X3122): 

Monthly Direc Fund Cite Contract Cost(068X8145): 

Budget Catego Les 

a Personnel 
b Fringe Bene Lts 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Constructio: 
h Other 
i Total Direc Charges 

Total Indir, :t Charges 

k TOTAL 

LABOR BREAKOU' FOR MONTH: 
------------- ----------

Individual Location 
---------- --------

MOLLY JEAN BOI ;HAN KANSAS CITY DISTRICT 
HEATHER N MORI IW KANSAS CITY DISTRICT 
SHELLY M ALLEI KANSAS CITY DISTRICT 

PROGRESS REPORT 

$35,795.31 

$0.00 

Costs for Prior Month's Project Costs 
Current Month Summary to Date 

--------- -------------------- --------------------

$3,927.52 $17,214.96 $21, H2.48 
$2, 266.32 $10, 164 .16 $12,430.48 

$387.45 $594.91 $982.36 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$25,219.00 $100,337.00 $125,556.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$31,800.29 $128, 311. 03 $160, 111.32 
$3,995.02 $16, 940.13 $20,935.15 

-------------------- -----------------

$35,795.31 $145, 251.16 $181,046.47 

Function Hours Labor funount 
-------- ------------

GEOLOGIST 17.50 $1,652.63 
CONTRACT SPECIALIST 4.50 $521.04 
PROGRAM ANALYST 4.50 $478.02 

FOR OFFICIAL USE ONLY (FOUO) 

~-

Page: 196 
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rnsfcr.2.1.18 .238 
99EPA 

KANSAS CITY D GTRICT 
UNIMATIC MANU ACTURING NJ 

LABOR BREAKOU FOR MONTH: 
---------- ----------

Individual Location 
---------- --------

AMY DARPINIAN KANSAS CITY DISTRICT 
JACQUELINE FR ZIER KANSAS CITY DISTRICT 
JOSHUA RYA BO ·:KMANN KANSAS CITY DISTRICT 
ANGELA N MASO KANSAS CITY DISTRICT 
GARY S RIZZOL KANSAS CITY DISTRICT 
CAMI R. GLASG ii KANSAS CITY DISTRICT 
JULIA K KISSE KANSAS CITY DISTRICT 
PAUL D SPECKI KANSAS CITY DISTRICT 

TOTAL LABOR: 

PROGRESS REPORT 

Function Hours 

CHEMIST 17.75 
CHEMIST 11. 00 
PROJECT SCHEDULER 1. 00 
CIVIL ENGINEER 6.00 
CONTRACT SPECIALIST 2.00 
CONTRACT SPECIALIST 32.75 
SUPERVISORY GEOLOGIST 2.75 
LEAD CIVIL ENGINEER 2.00 

101.75 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 
------------

$2,043.02 
$1,038.B2 

$94.44 
$601.98 
$212.46 

$2,889.12 
$383.65 
$273.68 

----------

$10,188.86 

Page: 197 
Date: 01-JUL-2015 
Time: 10: 15: 27 

/ 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 27073902 #10 IA No.: DW96958694 (P2-448170) IAG Ex iration Date: 31 December 2020 

Reporting 
Period: 

From: 

01Jun2015 

To: 

01Jul2015 
Work Performed 

Nanative 

Meetings 

Key 
Milestones 
Cotrplet.ed 

Initiate project work, management resources and schedule. 

Project progress conf call with EPA and CDM held monthly. 
Field ro am update June 22. 

• Review and revise project schedule. 
• Submit Final CIP (June 4) 
• Submit Final WP and QAPP 
• Mobilize and initiate field work (June 8) 

EPA RPM: 

Trevor Anderson 

• Fund CDM for field work (task order modification June 17, 2015) 

• 
Projected Work 

USACE PM: 

Amy Darpinian 

Nanative • Evaluate cost of field work to ensure ade uate funds available for CDM Smith's contract. 
Meetings • 

• 
Key • 
Milestones • 
Pro" 

Issues 

• 

Next project progress conf call on July 8 
Field program u date Jul 1 
Complete field work the mid-July. Data expected end of September. 
Hazardous Material Building Survey 

GREEN 

• YELLOW. Project schedule will be very compressed to meet a ROD in September 2016 . 

• GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 

Planned Date Actual Date Notes 

Contract 
W912DQ-l l-D-3004 $400,000 Nov2014 $467,500 22 Dec2014 Funds rec'd. 
(COM Smith) 
W912DQ-l l-D-3004 $500,000 Mar 2015 $700,000 17 Jun2015 Additional funds for RI field work. 
W912DQ-l l-D-3004 $50,000 Jan 2016 

Additional funds for FS completion. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name 
Amy Darpinian 

Jacqy Frazier 

~~~ 
Amy Darpinian, Project Manager 
!llh_1g9_1go7 

UNIMATIC MONTHLY RPT -10 JUN15.DOCX 

July 14, 2015 

Date 

Name 
Paul Speckin 

Molly Bou han 

1 OF1 
JULY 14, 2015 



Item 

Travel Expenses 

Other: Reproductic 

Departmental Ove1 

Administrative Ov1' 

Labor 

Other COE 

COE Subtotal 

COE Cumulative 

Contract (COM $4~ 

Contract Cumulati1 

Total This Perio<I 

Cummulative To1 

Funding Receive 

Cumulative Fundi1 

Remaining To Bi 

$700,000 

$600,000 

$500,000 

$400,000 

$300,000 

$200,000 

$100,000 

$0 

FY14 Q2 FY15Q1 
' 

Unimatic Superfund Site RI FS 
DW96958694; ; P2: 448170 

Funds Availability 
FY15 Q2 FY15 Q3 

Bill# 1 2 3 4 5 6 7 8 9 10 
Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Totals 

- 594.91 387.45 594.91 

·1 Services - -

iead 66.49 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,552.20 1,442.67 1,688.03 3,158.87 13,241.29 

·head 19.39 534.62 407.45 636.51 136.28 394.22 717.81 405.75 446.81 836.15 4,534.99 

135.53 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 3,005.58 3,309.87 6, 193.84 33,569.96 

- - -

221.41 6,373.69 4,874.37 8,209.37 1,630.34 4,716.18 8,587.09 4,854.00 5,444.71 10,576.31 

221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 34,612.45 39,466.45 44,911.16 55,487.47 

7,500) - - - 30,211.00 41,925.00 28,201.00 25,219.00 125,556.00 
,, 30,211.00 72,136.00 100,337.00 125,556.00 

221 6,374 4,874 8,209 1,630 4,716 38,798 46,779 33,646 35,795 

ill: 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 111,602.45 145,248.16 181,043.47 177,497.15 
I 632,864.00 632,864.00 

g Received 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 632,864.00 

II 632,642.59 626,268.90 621,394.53 613,185.16 611,554.82 606,838.64 568,040.55 521,261.55 487,615.84 451,820.53 

---~----.,----

-+-COE Cumulative 

-Contractor Cumulative 

+MM!'~'+"' Funding Received 

~Total Spent ,,,,,,,,,,,,,,,_,_, ,,,,,,,,,,_,,,,,,,,,_,,;--~ • .---- ' - : !--:~ . . , ----··--~- -- --·-----, 
Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 

Unimatic RI FS cost track.xlsx 
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